
 
TO:     Mayor and City Council 

THROUGH:  Matt Fulton, City Manager 

FROM:    Ross Beckwith, PW & Parks Dir./City Engineer 

DATE:   February 8, 2016 

SUBJECT: Approving Change Order #3 Robert Street Landscape Project #11-3 

 
 
BACKGROUND INFORMATION: 

As part of the City’s Robert Street Landscape contract with L.S. Black Constructors, 
there is a bid item called out in the plans which does not have a corresponding pay 
item in the bid. Filter Topsoil Borrow is required to be installed at all of the bio-

rention/planting areas to allow water to infiltrate. The estimated quantity of Filter 
Topsoil Borrow is 660 cubic yards. In 2015, staff negotiated a price of $55.64/cubic 

yard with L.S. Black for Filter Topsoil Borrow. 
 

FISCAL IMPACT: 

A summary of the current contract changes for this project is below: 
 

Change order #1 (previous)  $      10,738.00 
Change order #2 (under discussion)  
Proposed change order #3  $      36,722.40 

Total      $      47,460.40 
 

 

  Amount 

Fund: 551  

Department: 43121  

Account: 41113 $36,722.40 

 

This change order is approximately 1% of the overall contract amount. 
 
STAFF RECOMMENDATION: 

Staff recommends that the City Council approve Change Order #3 in the amount of 
$36,722.40 for the Robert Street Landscape Project #11-3. 
 

 

City of West St. Paul 


